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AGENDA TITLE: Contract Change Order - White STough Water Pollution Control Facility
Capacity Expansion Improvements, 12751 North Thornton Road

MEETING DATE: April 17, 1991
PREPARED BY: Public Works Director

RECOMMENDED ACTION: This item is for information only. No action is required.

BACKGROUND INFORMATION: This information is being given to the City Council
in accordance with the Contract Change Order policy
approved hy Resolution 85-72. One of the requirements of
this policy is that we inform the City Council of all
change orders over $25,000.

This attached contract change order No. 3, approved by the City Manager, was in the
amount of $178,296, -which is 1.84% of the contract. The work includes the removal

and replacement of the heating, ventilating, and air conditioning system and other

required modifications to the administrative building. The time of completion was

not affected by this change order.

A recap of change orders to date is as follows:

Number of
Major Items Amount of Total
Included Change Order

Change Order No. 1 6 (6,530)
Change Order No. 2 4 17,244
Change Order No. 3 2 178,296
Total Contract Change QOrders $189,010

The original contract amount was $9,681,218. The contract amount including change
orders is $9,870,228.

FUNDING: $300,000 was budgeted for change orders and other contingencies on the

White Slough Water Pollution Contrmexpansion project.
Ja L. Ronsko
Public Works Director

Prepared by Sharon Blaufus, Acdministrative Assistant
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CIFY OF LODI
PUBLIC WORKS DEPARTMENT CONTRACT CHANGE ORDER NO.__ 3

Sheet 1 of 1
Date March 6, 1997
Account No. 17.2-410.60

PROJECT: White Slough Water Pollution Control Facilities
Capacity Expansion Improvements

CONTRACTOR: Alder Engineering and Construction Co.
3939 South 500 West
Salt Lake City, UT 84123 TES G e

T Iss]

You are directed to make the following changes or do the following work mot included
in the Plans and Specifications on this contract. s S
Description of work to be done, estimate of quantities, and prices to be
paid. Specify whether additional work is at contract price, agreed
price, or force account. Unless otherwise stated, rates for rental of
equipment cover only such time as equipment is actually used and no
allowance will be made for idle time.

Nl

DESCRIPTION OF WORK AND BACKUP DATA IS ATTACHED, WITH THE EXCEPTION OF THE
ARCHITECTURAL DRAWINGS. THESE WILL BE KEPT ON FILE AT WHITE SLOUGH WPCF.

Percent of
Contract
Original Contract Price $9,681,218.00
Total Cost of This Change Order NOT TO EXCEED $ _178,296.00 1.84 %
Previous Change Orders $ 10,714.00
Total Cost of A1l Change Orders to Date $ 189,010.00 1.95 %

Contract Price, Including A1l Change Orders, will be: $9.870.228.00
Time of completion will be adjusted as follows: No change to the Contract Time.
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Submitted By Jce~t &. I N Ty~ CAv) . Date 2/7/9;
Approval Recommended [landr Teginnns /i 4 1.7 Date 2/af
Approved, Pubjic Works_Direcfor_ . YA AT\ oo f— Date 3-14-4y

Approved, /City Manager (i¥ over Jarger of $5,000 or 10% each CCO or $25,000 total
ccos«)%;. & %:v%%m N, Date_ 4/1 /44

Thomas A. Peterson T
The undersigned contfdBt&¢2rie®ing carefully considered the change proposed, agrees,
if this proposal is approved, to provide all equipment, furnish ail materials,
except as otherwise noted above, perform all services necessary for the work above
specified, and accept as full payment the prices shown above.

ACCEPTED: Date 29 f/‘ﬂfd\pf’), Contractor A,Qéif "z;ﬂ(l{‘,”lﬁﬂ’\i\;l ‘2’ ‘{(\Q’f
WA L J ~J '
By D\V\Q} C H’L/\)&N Title D.D‘(’(JC H[iﬂl‘d‘ \¢ &

If the Contractor dﬁes not sign acceptance of this order, the éontractor should
refer to the General Conditions regarding filing a written protest within the
specified time.
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BLACK & VEAT

CONSTRUCTION MEMORANDUM

Lodi, California B&V Project 16390.400

White Slough Water Pollution B&V File 1.5, 9.4
Control Facility March 7, 1991

Capacity Expansion Improvements

TO: Jack Ronsko, Public Works Director, City of Lodi

FROM: Vincent R. Miller, Black & Veatch W/\\-

SUBJECT: Change Order No.3, Description of Work and Backup Data

A brief description and summary of Change Order No.3 is listed
below and the backup data is attached for your review and
acceptance.

Request for Proposal No. 12, 12A and 12B $ 178,296.00
Control Building Modification.

At the request of the City, the Architectural firm of Morris &
Wenell reviewed for the purpose of value engineering, the
Control Building Modification.

The findings from the Architect's review and recommendations
resulted in B&V issuing to the Contractor, RFP No.12, 12A and
12B.

The major items of work addressed by these RFP's were beyond the
scope of the contract, and are listed below:

1) HVAC sys.em improvement. The original equipment and
system were outdated, inefficient and/or inoperable,
and the recommendation by the Architect was to install
a new system. Several original work items were
subsequently affected. The roof system was modified to
support the new Air Handling Unit, the acoustical
ceiling was extended to conceal the new ductwork,
resulting in modifications in the lighting system,
etc.

2) Restroom facility. Handicap access was improved
beyond that of the original contract requirement.

The Architectural firm of Morris & Wenell provided the
calculations and drawings for the modifications required. B&V
incorporated these details into RFP No.12 dated 8/31/90, 12A
dated 9/25/90, and 12B dated 10/17/90. 1In a letter dated
1/10/91, the Contractor submitted a proposed cost of § 205,676
for the additional work. This proposal was review by the
Architect and a meeting was held 1/30/91, between the Architect,
City, Contractor and Engineer to discuss these items. 1In a
letter dated 2/20/91, the Contractcer submitted a second proposal
for $ 181,324. This was again reviewed by the Architect and was
found to have few exceptions. On 2/28/91, the second proposal
was discussed at a job site meeting between the City, Contractor
and Engineer, and the figure of $ 178,296 was tentatively agreed
upon.
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Page 2 of 2
B&V Project 16390.400
B&V File 9.4

This item is included in Change Order No.3 as an increase in the
Contract Price of $ 178,296.00, with no change in Contract Time.
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Attachments

cc: F.Forkas, City of Lodi
D.Kerlin, City of Lodi

D.Fryer, Alder Construction
R.Fiorucci, Black & Veatch
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